REVISED CAJON AIR CENTER
PLANNED DEVELOPMENT SCHEDULE

Demolition, Clean-up

Survey Work

Completed Apr 2006

Completed July 2006

Environmental Assessment / Environmental Impact Report
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Technical Reports

Completed July 2006

Including: Air Quality, Biology, Cultural Resource, Haz Mat, Pollution, Solid Waste,
Noise, Socioeconomic, Environmental Justice, Children’s Health Risks, Relocation

Impact, Traffic, Water Quality & Hydrology
Draft EIR/EA prepared

Draft EIR/EA sent to FAA, DPLU, Agencies
Comments from FAA, DPLU, Agencies
Address Comments/Complete Draft

2" review by FAA/DPLU

Complete TAF Variance, Noise modeling
FAA Review (including District, Regional
and Line-Of-Business),

Prepare Draft for Public Review

45 Day Public Review & Comment

Public Meeting

Review Public Comments/ Prepare Final EIR/EA
Final FAA review

Finding of No Significant Impact (FONSI) by FAA

Request GFDC Recommendation
County Board Hearing for
Certification of Project

Infrastructure Development
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Request for Proposals Aviation/Hangar Development
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Layout

Initial Design Scope

Design - Request for Statement of Qualifications
Preliminary Engineering Report

Design Process

Advertise and Award

Construction

Draft RFP Complete

Draft to GFDC for Comment

Publish

Deadline for Submittals

Select Developers

Prepare Leases / CEQA findings for Board
GFDC Recommendation

Board Approval of Leases

Lessees get building permits, other entitlements
Commencement

Construction

Revised August 2008

Completed Sep 2007
Completed Sep 2007
Completed Feb 2008
Completed Jun 2008

Jul 2008 to Aug 2008
Jul 2008 to Sep 2008
Oct 2008 to Feb 2009

Mar 2009

Apr 2009 to May 2009
Apr 2009

May 2009 to Jun 2009
Jul 2009

Aug 2009

Aug 18, 2009

Sep 2009

Completed Nov 2007
Completed Jan 2007
Feb 2008 to Sept 2008
Sep 2008 to Jan 2009
Feb 2009 to Dec 2009
Jan 2010 to Jun 2010
Jul 2010 to Jun 2011

Aug 2009

Aug 18, 2009

Oct 2009

Feb 26, 2010

Mar 2010

Apr 2010 to Jul 2010

August 17, 2010

Sep 2010

Oct 2010 to Mar 2010
Apr 1, 2011

Apr 2011 to Dec 2011



